
Life © Life Cycle Engineering                                                                                                                                                       Rev 7.0 

 

 

 
 
 
 

 
 
 
 
   

Planned Work Kitting PWK  
To reduce the inventory investment and increase efficiency of the Maintenance Crafts, repair 
parts are assembled in “kits”, verified and staged in advance of routine and preventive 
maintenance work. 

What’s Different? 
 Parts are kitted for planned maintenance 

jobs and verified by the Maintenance 
Planner as correct  

 Equipment repairs are not scheduled and 
resources allocated until all the parts are 
on-site 

 Increased utilization of the Maintenance 
Technician’s time to do value added work 
 

Basic Trigger 
 The Maintenance Planner 

sends a material list to the 
storeroom for a planned 
work kit 

 
 
 
 
 
 

Final Output 
 All the parts for planned 

work are verified on site 
before the job is scheduled 

Key Steps 
1. Maintenance Planner requests parts to be 

kitted for a preventive, routine or corrective 
maintenance job they are planning 

2. The Storeroom Kit Coordinator reviews the 
material request and begins to fill the kit 
with available store stock items 

3. The Storeroom Kit Coordinator uses a 
visual management system to monitor kits 
waiting for parts (red tag), kits complete, 
and verified by the planner that are waiting 
to be scheduled (yellow tag) and kits that 
are scheduled ready to be delivered (green 
tag) 

4. The Storeroom Supervisor attends the 
weekly scheduling meeting to identify kits 
that will need to be delivered the following 
week 
 

Benefits 
 Reduced trips to the storeroom by the 

Maintenance Technicians 
 Maintenance Technicians have the parts 

and materials they need to execute the job  
 Parts for overhaul of repairable 

components are “kitted’ in preparation for 
the job before the component is removed 
from service 

Materials Management 
Process Overview 


